

Task Assignment – Mihir Dadwal

Employee Details

Field	Details
Name	Mihir Dadwal
Designation	Software Engineer
Project	KGSS 607 – HomeSlot Real Estate Listing & Booking Platform
Timeline	09 August 2026 – 19 September 2026

Phase 1 – Requirement Analysis & Technical Planning

09 August – 13 August 2026

- Study the HomeSlot project requirements and application workflow.
- Understand Buyer, Builder, and Admin roles.
- Analyze functional and non-functional requirements.
- Review user stories, use cases, and business flows.
- Identify technical dependencies between application modules.
- Prepare the development and implementation plan.

Deliverables: Technical requirement analysis, module breakdown, development plan.

Phase 2 – Authentication & User Management

14 August – 18 August 2026

- Develop Buyer and Builder registration functionality.
- Implement Admin Login.
- Develop OTP and Email Verification.
- Implement Forgot Password and Reset Password.

- Develop JWT Authentication and Session Management.
- Implement Role-Based Access Control.

These activities are based on the Authentication System defined in the project workflow.

Deliverables: Authentication module, authorization functionality, security implementation.

Phase 3 – Buyer & Property Search Module

19 August – 25 August 2026

- Develop Buyer Dashboard.
- Implement property search and advanced filters.
- Develop Map View functionality.
- Implement Save Favorites and Compare Properties.
- Develop Recently Viewed functionality.
- Implement Property Reviews.
- Develop Brochure Download and Property Sharing.
- Implement Contact Builder and Chat functionality.
- Develop Schedule Visit and Booking History.
- Implement Buyer Profile Management.

These features are included in the Buyer Module of the HomeSlot workflow.

Deliverables: Buyer module, search functionality, APIs, and database integration.

Phase 4 – Builder & Property Management

26 August – 01 September 2026

- Develop Builder Dashboard and Company Profile.
- Implement KYC Upload and RERA Verification.
- Develop Add, Edit, and Delete Property functionality.
- Implement Image, Video, and Floor Plan uploads.
- Develop Property Status management.
- Implement Lead Management and Booking Requests.
- Develop Customer Chat functionality.
- Support Builder Analytics Dashboard.

These responsibilities align with the Builder Module requirements.

Deliverables: Builder module, property management features, APIs, and integration.

Phase 5 – Search, Booking & Payment Integration

02 September – 08 September 2026

- Implement Smart Search and Location Search.
- Develop Budget, Area, Builder, and Property Type filters.
- Implement Ready-to-Move and Under-Construction property filters.
- Support AI Recommendation integration.
- Develop Schedule Site Visit and Time Slot Booking.
- Implement Booking Confirmation and Booking History.
- Develop Token Amount Payment and Booking Invoice.
- Implement Booking Cancellation and Refund Request.
- Integrate Razorpay, Stripe, UPI, cards, and Net Banking.

The Search Engine, Booking, and Payment requirements are defined in the project workflow.

Deliverables: Search Engine, Booking module, payment integration, and transaction functionality.

Phase 6 – Communication, Admin & Testing

09 September – 14 September 2026

- Implement Real-Time Chat.
- Support Voice Call and Video Meeting functionality.
- Integrate WhatsApp, SMS, Email, and Push Notifications.
- Develop Admin Dashboard functionality.
- Implement management features for Buyers, Builders, Properties, Categories, Bookings, Payments, Reports, Notifications, Support Tickets, and Audit Logs.
- Perform Unit, Integration, Functional, API, UI, Performance, and Security Testing.
- Resolve identified bugs and optimize application performance.

These activities follow the Chat & Notification, Admin Panel, and Testing phases of the workflow.

Deliverables: Communication services, Admin module, testing reports, bug fixes, and optimized application.

Phase 7 – Final Integration, Deployment & Handover

15 September – 19 September 2026

- Perform final integration of all assigned modules.
- Support UAT and resolve critical defects.
- Conduct final API and system validation.
- Prepare production-ready application code.
- Support frontend, backend, database, and cloud deployment.

- Validate Cloud Storage, CDN, SSL, Domain, Monitoring, and Backup configurations.
- Prepare technical and API documentation.
- Complete source-code handover and knowledge transfer.

The deployment phase of the workflow includes these infrastructure and deployment activities.

Final Deliverables

- Completed software modules
- APIs and integrations
- Tested and optimized code
- Technical/API documentation
- Deployment support
- Final project handover

Assigned By:

Vaishali Pujari

Project Co-Ordinator

KGS Technology Group